COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 04/ 2019

ESTI MATE SUMVARY 14: 46: 08
CONTI D: C20848R ESTI MATE NG 0005 PROG SPEC YR: 2005
PCN: 20848R- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 45.5 DAYS TI ME ALLOW 70 WORK DAYS
US 6 CLEAR CREEK CANYON SH 93 TO SH 119 PERCENT TIME.  65.00 ORI G TI ME ALLOW 70 WORK DAYS
PROJECT NO. NHPPOOBA- 059
GECHAZARD CLEAR CREEK CANYON P
NAMVE OF ROAD:
PRQJECT COUNTI ES: JEFFERSON CLEAR CREEK
CONTRACTOR:
DRI LL TECH DRI LLI NG AND SHORI NG, | NC. PAY PERI OD ENDI NG 02/ 01/ 2019 DATE TI ME STARTED 02/20/2018
2200 Wnore Way DATE LET 12/ 14/ 2017 DATE WORK BEGAN 02/ 20/ 2018
DATE AWARDED 12/ 22/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/04/2018 DATE ACCEPTED
Anti och CA 94509 (925) 978- 2060 DATE NOTI CE TO PROCEED 02/20/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,922, 720. 38 PARTI Cl PATI NG $ 68, 228. 00 $ 0. 00
AWARD PRQJECT AMI: $ 3, 026,578.38 NON- PARTI C PATI NG 1,278, 515. 09 160, 462. 00
PERCENT COMPLETE: 46. 08% TOTAL EARNI NGS 1, 346, 743. 09 160, 462. 00
FUNDS AVAI LABLE: $ 1,575,977.29 STOCKPI LED MATERI ALS 112,199. 00 0.00
GROSS EARNI NGS 1, 458, 942. 09 160, 462. 00
TOTAL CLAI VS $ 0.00 RETAI NAGE -35, 616. 20 -4,813. 86
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 423, 325. 89 155, 648. 14
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1, 423, 325. 89 155, 648. 14
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 155, 648. 14

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20848R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20848R-BI D ESTI MATE RUN 02/ 04/ 2019
PRQJECT: NHPPOO06A- 059 ESTI MATE NO 0005 14: 46: 08
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 203-01582 Truck (Dunp) Hauling Scal ed Rock 240. 750 208. 750
HOUR 32. 000 7,648. 00
239. 00000 240. 750 57,539. 25
0010 203-01590 Front End Loader (Rubber Tire) Loading of Scal ed Rock 160. 000 52. 000
HOUR 8. 000 2,244.00
280. 50000 60. 000 16, 830. 00
0015 203-01594  Conbi nation Loader Assist in Scal ed Rock Renpval 40. 000 20. 000
HOUR 0. 000 0. 00
180. 80000 20. 000 3,616. 00
0020 203-01620 Sweepi ng 10. 000 3. 000
HOUR 0. 000 0. 00
593. 50000 3. 000 1, 780. 50
0025 203-02300 Rock Scal er 1, 826. 000 794. 000
HOUR 342.500 66, 445. 00
194. 00000 1, 136. 500 220, 481. 00
0030 203-02330 Laborer Assist in Renoval of Scal ed Rock 120. 000 60. 000
HOUR 0. 000 0. 00
131. 00000 60. 000 7,860. 00
0035 208-00002 *Erosion Log Type 1 (12 Inch) 600. 000 300. 000
LF 0. 000 0.00
9. 40000 300. 000 2,820.00
0040 208-00035 *Aggr egat e Bag 600. 000 110. 000
LF 0. 000 0. 00
15. 50000 110. 000 1, 705. 00
0045 208-00103 Renoval and Disposal of Sediment (Labor) 12. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0050 208-00207 *Erosi on Control Management 35. 000 6. 000
DAY 2.000 1, 170. 00
585. 00000 8. 000 4, 680. 00
0055 210-00810 *Reset Ground Sign 5. 000 0. 000
EACH 0. 000 0. 00

437. 50000 0. 000 0. 00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0095

0100

0105

211-01115

211-01300

240- 00000

403- 00720

607- 11525

607-20000

607- 55050

607-55100

614- 01585

614-01588

C20848R

NHPPOO6A- 059

20848R-BI D

| TEM
DESCRI PTI ON

ROADWAY

Rock Rei nf or cenent

(Nunber 10)

Rock Anchor

*Wldlife Biologist

* Hot

M x Asphal t

(Pat ching) (Asphalt)

*Fence (Plastic)

Saf ety Screen

Mesh Anchor (Special)

Wre Mesh

MATERI AL ALLOWANCE Rockf al

Fabric

* St eel

Si gn Support (2-1/2 Inch Round Sch 80) (Post)

*Steel Sign Support (2-1/2 Inch Round Sch
80) (Sli pbase)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
LF
196. 00000
4. 000
EACH
3, 967. 50000
80. 000
HOUR
123. 00000
10. 000
TON
1, 181. 20000
200. 000
LF
7.00000
4. 000
EACH
28, 543. 00000
303. 000
EACH
1, 827. 00000
300, 000. 000
SF
2. 91000
SF
0. 91666
5. 000
LF
406. 25000
5. 000
EACH

312.50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

4. 000
0. 000
4.000

30. 000
27.500
57.500

8.770
0. 000
8.770

0. 000
0. 000
0. 000

4. 000
0. 000
4.000

119. 000
30. 000
149. 000

91, 682. 000
0. 000
91, 682. 000

122, 399. 799
0. 000
122,399. 799

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 02/ 04/ 2019

3, 382.50

54, 810. 00

14: 46: 08

AMOUNT

15, 870

7,072

10, 359

114,172

272,223

266, 794

112,199

.00

00

50

12

.00

00

00

62

00

.00

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0110 626-00000

0115

626- 01103

0120

630- 00000

0125

630- 00007

0130

630- 00012

0135

630- 80335

0140

630- 80336

0145

630- 80337

0150

630- 80341

0155

630- 80342

0160 630-80343

C20848R

20848R-BI D
NHPPOO6A- 059

| TEM
DESCRI PTI ON

*Mobi | i zati on

*Public Information Services (Tier

1)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Barricade (Type 3 MA) (Tenporary)

Barri cade (Type 3 MB) (Tenporary)

Barricade (Type 3 MC) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel Size O

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

1. 000

265, 894. 00000

1. 000
LS
11, 500. 00000
2,500. 000
HOUR
31. 25000
52. 000
DAY
281. 25000
70. 000
DAY
1, 056. 25000
3. 000
EACH
231. 25000
4.000
EACH
231. 25000
1. 000
EACH
231. 25000
21. 000
EACH
68. 75000
47.000
EACH
237. 50000
8. 000
EACH

243. 75000

QrY TH'S PERI OD
QTY TO DATE

35.
17.
52.

34.
13.
47.

10.
. 000
10.

10.

. 600
. 000
. 600

. 500
. 000
. 500

. 000
. 000
. 000

000
000
000

000
000
000

. 500
. 000
. 500

. 000
. 000
. 000

. 500
. 000
. 500

500

500

000

. 000
10.

000

. 000
. 000
. 000
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ESTI MATE RUN 02/ 04/ 2019

6, 250

4,781.

13, 731.

.00

.00

00

25

25

.00

.00

.00

.00

.00

.00

14: 46: 08

AMOUNT

159, 536

5,750

24,218

14,625

49, 643

346.

462.

115.

721.

2,375

40

00

75

00

75

88

50

63

88

00

.00



CONTI D: C20848R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20848R-BI D ESTI MATE RUN 02/ 04/ 2019
PRQIECT: NHPPOO6A- 059 ESTI MATE NO 0005 14: 46: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 630-80344  *Construction Traffic Sign (Special) 286. 500 137. 250
SF 0. 000 0. 00
31. 25000 137. 250 4,289. 06
0170 630-80355 *Portabl e Message Sign Panel 4. 000 1.500
EACH 0. 000 0. 00
6, 250. 00000 1. 500 9, 375. 00
0175 630-80357  *Advance Warning Flashing or Sequencing Arrow Panel (B 2. 000 0.500
Type
ype) EACH 0. 000 0. 00
2,312.50000 0. 500 1, 156. 25
0180 630-80359 *Portabl e Message Sign Panel 70. 000 0. 000
DAY 0. 000 0. 00
113. 00000 0. 000 0. 00
0185 630-80360  *Drum Channel i zi ng Device 100. 000 25. 000
EACH 0. 000 0. 00
62. 00000 25. 000 1, 550. 00
0190 630-80364  *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 20. 000 0.000
EACH 0. 000 0. 00
66. 00000 0. 000 0. 00
0195 630- 80380 *Traffic Cone 200. 000 42.000
EACH 0. 000 0. 00
13. 00000 42.000 546. 00
0200 630-85041 *NMobi | e Attenuator 10. 000 0. 000
DAY 0. 000 0. 00
937. 50000 0. 000 0. 00
0205 700-70010 F/ A Mnor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700-70016 F/ A Fuel Cost Adjustnent 2,000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D

C20848R
20848R-BI D
NHPPOO6A- 059

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

Page 6
ESTI MATE RUN 02/ 04/ 2019
14: 46: 08

| TEM
DESCRI PTI ON

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0220

0225

0230

0235

0240

700- 70019

700- 70034

700- 70035

700- 70074

700- 70380

CAT NO0400

0245

0250

620- 00002

620- 00020

ROADWAY

F/ A Asphalt Cenent Cost Adj ustnent

F/ A Safety Screen Fence Repair

F/A Bird Entry Prevention Netting (Top of Draped Mesh)

F/ A Obtain Power from Xcel
for Field Ofice (dass 2)

F/ A Erosion Control

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Sanitary Facility

Energy Meter & Connection

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
2, 000. 000
FA
1. 00000
8, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
4, 000. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
62, 385. 00000
1. 000
EACH
5, 843. 00000
CAT 0400  CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

2,854,492.388% 160, 462.00 $ 1, 390, 714. 09

1. 000
0. 000 0. 00

1. 000 62, 385. 00

1. 000
0. 000 0.00
1. 000 5, 843. 00

2,922,720.388% 160, 462.00 $ 1, 458, 942. 09



